
REQUEST FOR ENGINEERING SERVICES 

 

JULY 2014 

 

 

AGENCY: Department of Health Services 

 

DHS CONTACT: Ed Neckar, 608-267-4594, edwin.neckar@wisconsin.gov  

DOA CONTACT  Tricia Caflisch, 608-261-2435, tricia.caflisch@wisconsin.gov  

 

LOCATION:  Sand Ridge Secure Treatment Center, City of Mauston, Juneau County 

 

PROJECT REQUEST: 

Request release of $55,000 Building Trust Funds – Planning to prepare preliminary plans and a 

design report for the Air Tempering in patient areas. 

 

PROJECT NUMBER: 14F2B 

 

PROJECT DESCRIPTION:  

This project will provide air tempering for patient living units, support space and common 

assembly areas to reduce humidity and heat during hot weather in Building “A”, “B”, & “F” and 

the Gymnasium in Building “C”.   

 

This will include: 

 The design of rooftop DX condensing units and necessary structural support on individual 

buildings and the addition of cooling coils in existing air handling units. 

 Evaluation of the existing electrical power supply and design of a new or modified system as 

needed.    

 All new equipment being controlled by a Direct Digital Control (DDC) control system. 

Integration of the new DDC system with existing DDC system. 

 The conversion of each modified Air Handling system from constant volume to a VAV type 

system, with a VAV box installed at each existing reheat coil, installation of variable frequency 

drives, and updated temperature controls.  

 

JUSTIFICATION: 

The original buildings at SRSTC were constructed in 2000. Patient living units as well as patient 

common areas have no air conditioning and air tempering. The majority of the patients are on 

psychotropic medications to treat their mental illness. Since psychotropic medications can limit 

the patient’s ability to maintain proper body temperature, these individuals can suffer serious 

medical consequences when located in areas where the temperature and humidity levels are not 

maintained below the danger levels. These danger levels are often exceeded at SRSTC in un-

tempered areas. 



 

BUDGET AND SCHEDULE:  

Construction $  A/E Selection Jul 2014 

Design   SBC Approval May 2015 

DFD Mgt    Bid Opening Feb 2016 

Contingency    Start Construction Jun 2016 

Equipment   Substantial Completion Oct 2016 

Other Fees   Final Completion Jun 2017 

TOTAL $1,700,000    

 

PREVIOUS ACTION: 
None 


